

SPS-E020-81
8 April 1981

MEMORANDUM FOR: Director of Data Processing

FROM :
Deputy Chief, Special Projects Staff/ODP

SUBJECT : Special Projects Staff Weekly Status
Report for Week Ending 7 April 1981

1. SAFE

The Preliminary Detailed Design Review (PDR) which began on 23 March was completed on 1 April. Held at the the Review was designed to allow the Government to determine progress in designing the subsystems which will comprise the total SAFE System. As the Government's first look at the design effort at this level of detail, PDR was a major milestone in the SAFE Project. The results of the review, including some of the documentation delivered by in preparation for the review, are still being assessed by the CSPO. A report on the PDR will be written by the CSPO when this assessment is complete.

2. ADSTAR

1. Design Problem Reports on Section 3, Camera Workstation, were delivered to on 3 April.

2. A review of user and librarian retrieval operation was held with OCR representatives on 1 April. The requirements were then transmitted orally to on 3 April.

3. A review of Section 4, Verification Workstation, was held with OCR representatives on 7 April.